

4A-61

17 July 1951

Chief, Engineering Branch

Director of Communications

Relocation []

25X1A

25X1A

1. [] should be relocated and expanded without further delay. Accordingly, proceed with the full scale activation of the United States Headquarters Radio Station Project with a priority equal to []

25X1A

25X1A

2. Plans for [] location should be based upon:

25X1A

25X1A

- (a) [] remaining at its present location
- (b) [] remaining the Alternate CommCenter
- (c) CIA Headquarters relocated to a dispersal site approximately 20 miles from its present location, and
- (d) Other related factors influencing radio sites.

3. Since this project will involve the local procurement of land and facilities, responsible Service and Security officers should be consulted leading to a clear understanding of the procedures and regulations governing these matters. Estimates and studies should be completed at an early date for Project Review Committee action should this become necessary.

4. Submit a general plan of your proposed course of action and the factors influencing it to this office by 10 August 1951.

[]
Acting

25X1A

cc: Ops
Security
Admin